
Timeframe
Project Name : INDOBUS
Processing No. : 12.9097.2-135.02                   
RFP No.83459278
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1 Preparation Tender Documents (TOR, Assessment Grid, Invitation, etc) 5

3 Tender Announcement Upload to Website

4 Proposal Submission (Technical and Financial) 20

5 Tender Opening by the Opening Team 1

6 Technical Evaluation by project 
3

7 Presentation of Technical Proposal from selected bidder (if required)

8 Overall Evaluation (Technical & Financial Proposal)
3

9 Negotiation if Required

10 Contract Award and Contract Approval 3

MarchFebruary

11 Tender Result Announcement 1

12 Implementation 


