
Project Name : SETI
Processing No. : 21.9022.1-003.00       
RFP No.  83504787
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ACTIVITY 
January

Timeframe : Green Building (BGH) Incentives Guideline for Local Government

Total days

3 Approval HQ

1

9 Negotiation if Required

Tender Result Announcement

Implementation 

10

12

11

Contract Award and Contract Approval

8 Overall Evaluation (Technical & Financial Proposal) 1

1

7

1

Presentation of Technical Proposal from selected bidder (if required)
2

5 2

Tender Announcement Upload to Website

Technical Evaluation by project 

4

6

3

29

NO

Proposal Submission (Technical and Financial)

Tender Opening by the Opening Team

November December

2
Determining the procurement procedure - COI Approval - Seek approval from 
Director of Finance and Administration

3Preparation Tender Documents (TOR, Assessment Grid, Invitation, etc)


	Timeframe

