
Project Name : SETI
Processing No. : 21.9022.1-003.00       
RFP No.  83505303
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ACTIVITY 

Timeframe : Green Building Expert

Total days

3 Approval HQ 5

1

8

9 Negotiation if Required

Tender Result Announcement

Implementation 

10

12

11

Contract Award and Contract Approval

Overall Evaluation (Technical & Financial Proposal) 1

1

7

1

Presentation of Technical Proposal from selected bidder (if required)
2

Preparation Tender Documents (TOR, Assessment Grid, Invitation, etc)

5 2

Tender Announcement Upload to Website

Technical Evaluation by project 

4

6

3

27

January
NO

Proposal Submission (Technical and Financial)

Tender Opening by the Opening Team

December

2
Determining the procurement procedure - COI Approval - Seek approval from 
Director of Finance and Administration

3


	Timeframe

